

Lambda Technologies LLP

Lambda Technologies LLP's -Project Execution Plan.

Zero Date-Award of contract

Project Kick off meeting: Customer, Client, Engineering Manager, Project Manager, OEM/Supplier, and Consultant

POROJECT PLANNING

- Appointment of project Manager and team
- Planning and scheduling of all project activities.
- Maintaining liaison within the OEM & operations of Supplier Offices and affiliates.
- Site surveys
- Establishing Connect with Site Mangers and Technical team
- Connect with Customers project manager/ team/consultant/ end user

ENGINEERING

- Preparation of installation drawings
- Preparation of Data sheets
- Approvals of the drawings/comments
- Resubmission incorporating the comments.
- Seeking Code1 approvals
- Discussions with customer/client/consultant
- Assigning teams for site preparation

PROCUREMENT

- Placing order on the OEM.
- Securing delivery schedule and seek approvals.
- Finalizing Procurement plan for buy outs
- Inviting quotes and Price analysis
- Placing orders
- Inspection of equipment and materials
- Vendor print control
- Delivery schedule control
- FSample FAT for detectors
- Inspection and test certificates for review for supression

CONSTRUCTION

- Dispatching teams to site
- OCC room to be taken up from start to finish.
- Other Rooms for detection installation in phase wise. rooms at one stretch
- Site technitians selection
- Construction execution planning including method
- Scheduling; Manpower mobilization; Supervision; Material control; Warehousing

COMMISSIONING

- Experienced electrical and instrumentation engineers are dispatched to give assistance in plant start-up and operation

MAINTENANCE

- Utilizing our engineering know-how to the Preventive maintenance program is designed for contrinuous and optimum system operation. to the fullest

T: +91-124-4230326 | Email: customersupport@lambdatech.co.in | Website: www.lambdatech.co.in